United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order

Contractor Environmental Restoration EP-S2-15-02 TO# |047 Date Oct30,2017 to Nov3,2017

EPA Region 2 Site ID A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

0sC Confortini
Response Manager | Charlie Keegan
Monitors Weston Solutions Work Order # 042

Qty Description Hrs/Wk Qty Description
000 Industrial Hygenist/Safety (Off-site) 000
001 Field Clerk/Typist 040
001 T&D Coord. (Off-site) 008
001 Response Manager 040
001 Foreman 040
002 Equipment Operator 040
001 Cleanup Technician 040

See Special Comments Below
Description Qty Description Qty

excavator (with thumb/straight edge) 001 Pressure washer, as needed/authorized 001
30 ton off-road dump truck 001 21,000 gallon frac tank 002
Water Truck (2,000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank (001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 007
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002 Vibratory Roller 001
Command Post (trailers, electrical service) 001 Portable screening unit (vibratory type) 001
Fill Material (common fill) 5,000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 Clamp on loader forks 001
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/100' of discharge hose 000
Passenger Car 001

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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General and Administrative Items:
1) Hours of operation have been adjusted.

2) The FCA will be demobilized on or around the Thanksgiving holiday. Further direction will be provided on the amendment page.

Operational Items:

1) Maintain access road maintenance and truck turnaround area.

2) Continue excavation activities in AOC-S and truck turnaround area.

3) Continue load out of stockpiled slag/soil/debris.

4) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.

5) Construct gaylord boxes and load for drum shipment.
6) Prepare project cost tracking documents per the contract.

7) Security services will be Monday through Friday (1530-0530), Friday1530 to Monday 0530hrs.

8) Work Schedule: Monday through Friday.
9) OSC to receive and review all RFQs prior to release.

10) Continue screening operations as needed to meet waste profile.

11) Identify sources for bulk lime to amend bank run sand.

| certify that the above work is ordered and authorized in the
performance of the abovyd’ted Task Order.

[ ackncyeﬂge redgfipt of this Work Order.

Signatur

//%—" /a@/,,,}
Printed Name/T Ic?é Dafe
Andrew L. Confortini, OSC

: p [/ F A
Tyl 10/30/p2-
Vi

Printed Nante/Title/
Charlie Keegan, RM

ate
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| certify that the above work is ordered and authorized in the l acknow ge r;{ ipt of this Work Order.
performance of the above cited Task Order. f / /
Signature Slgn{urg/ / /

| e — 193/)7
Printed Name/Title Date Printed Name/Titl "Date
Andrew L. Confortini/OSC Charlie Keegan, RM
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